

**COLLEGE AVENUE / ROSE STREET RECONSTRUCTION PROJECT**  
**Project Update for the Week of July 18th**

---

**CONTINUING / ONGOING ACTIVITIES**

- Place Colored Crosswalk Concrete
- Fiber / Power / Irrigation from 4<sup>th</sup> to Lamperti
- Install Traffic Signals
- Install Crosswalks and Signals
- Working through utility delays from 4<sup>th</sup> to 12<sup>th</sup>

**LAST WEEK'S ACTIVITY**

- Subgrade excavation to 10th
- Fiber/Power/Irrigation 4<sup>th</sup> to Lamperti
- Landscape on Rose
- Install traffic signals

**THIS WEEK'S PROJECTED ACTIVITY**

- Place University concrete crosswalks
- Excavate for wall at Lamperti
- Fiber / Power / Irrigation 4<sup>th</sup> to Lamperti
- Landscape restoration on Rose

**THREE-WEEK LOOK-AHEAD WEEK STARTING July 18th, 2016**

- Install crosswalk signals
- Install Light Poles bases
- Utilities from 12<sup>th</sup> to Lamperti
- Subgrade Excavation 8th to Lamperti

**FUTURE PROJECT MILESTONES**

- City to complete their franchise work, ending delays.
- Place rock from 8<sup>th</sup> to Lamperti
- Install Retaining Walls on 12<sup>th</sup> and Lamperti



**NOTICES**

- Closures on Whitman and 4<sup>th</sup>. No access to Whitman from A st and no access to 4<sup>th</sup> from Bade.
- Lamperti to Sunny Dr., open to through traffic, flaggers during working hours.
- 4<sup>th</sup> to 8<sup>th</sup> is open to traffic, there is NO street parking, expect some shoulder closures.
- Detours are in place to keep traffic out of the construction area.

**CURRENT DETOURS**

**ALL WORK ZONES ARE CLOSED TO TRAFFIC. IF YOU LIVE WITHIN THE CONSTRUCTION ZONE YOU CAN PICK UP AN IDENTIFICATION TAG AT OUR JOB-SITE OFFICE**

**COLLEGE AVE DETOUR  
Present- Until further notice**



<https://www.facebook.com/pages/CARS-Reconstruction/1644038025814547?sk=timeline>  
**FOR ANY QUESTIONS OR CONCERNS CONTACT OUR HOTLINE OR WEBSITE**  
(509) 945-8341 ~ <http://www.scout-lake.com/c.a.r.s.-reconstruction.html>

Pacific Power (509) 522-7018 ~ Century Link (509) 529-0040 ~ NoaNet (208) 699-1031  
Pocket INet (509) 540-1877 ~ Cascade Natural Gas (509) 524- 1880 ~ Columbia REA (509) 526-4041 Charter (509) 956-6037

